

PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	7th July 2026	Maximum Marks	5 Marks
Team ID	XXXXXX	Project Name	Cosmetics Insights: Navigating Cosmetics Trends and Consumer Insights with Tableau

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The following agile product backlog outlines the user stories, prioritization, and story point estimations required to deliver the interactive Tableau analytics dashboard.

SPRINT	FUNCTIONAL REQUIREMENT (EPIC)	USER STORY ID	USER STORY / TASK	STORY POINTS	PRIORITY
Sprint-1	Data Acquisition & Preprocessing	USN-1	As a data analyst, I want to extract and consolidate cosmetics sales records and global beauty trend datasets into a clean database repository.	3	High
Sprint-1	Data Acquisition & Preprocessing	USN-2	As a developer, I want to clean and transform the data using Tableau Prep to eliminate null fields and normalize skincare/makeup sub-categories.	5	High
Sprint-2	Trend Analysis Dashboard	USN-3	As a brand manager, I want an interactive time-series chart to visualize shifting ingredient popularity over the past 24 months.	5	High
Sprint-2	Trend Analysis Dashboard	USN-4	As a marketing specialist, I want dynamic filters for geographic regions and age demographics to pinpoint targeted micro-trends.	3	Medium
Sprint-3	Consumer Insights & Sentiment	USN-5	As a product developer, I want a sentiment analysis breakdown (positive, neutral, negative reviews) grouped by product line.	5	High

SPRINT	FUNCTIONAL REQUIREMENT (EPIC)	USER STORY ID	USER STORY / TASK	STORY POINTS	PRIORITY
Sprint-3	Consumer Insights & Sentiment	USN-6	As a UX designer, I want an interactive custom word cloud inside Tableau to surface the most frequent customer praise and pain points.	2	Low
Sprint-4	Integration & Deployment	USN-7	As a business stakeholder, I want a cohesive Tableau Storyboard uniting all sheets with seamless navigation for the final executive brief.	3	High

Project Tracker, Velocity & Burndown Chart (4 Marks)

SPRINT	TOTAL STORY POINTS	DURATION & START DATE	PLANNED END DATE	STORY POINTS COMPLETED	ACTUAL RELEASE DATE
Sprint-1	8	6 Days 01 Jun 2026	06 Jun 2026	8	06 Jun 2026
Sprint-2	8	6 Days 08 Jun 2026	13 Jun 2026	8	13 Jun 2026
Sprint-3	7	6 Days 15 Jun 2026	20 Jun 2026	7	20 Jun 2026
Sprint-4	3	6 Days 22 Jun 2026	27 Jun 2026	3	27 Jun 2026

Velocity & Metrics Estimation

Velocity measures the amount of work a team can tackle during a single iteration. For this project roadmap framework, assuming a standard baseline timeline configuration:

Average Velocity per Day (*AV*) =

Velocity (Total Story Points per Sprint)

Sprint Duration (Days)

=

20

10

=
2.0 story points

per day

Burndown Chart Overview

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time, serving as a powerful visual feedback loop to track team momentum and forecast target delivery accurately.

References

- Visual Paradigm Scrum Burndown Chart Documentation: <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
- Atlassian Agile Tutorials on Burndown Charts: <https://www.atlassian.com/agile/tutorials/burndown-charts>
- Atlassian Agile Project Management: <https://www.atlassian.com/agile/project-management>
- Scrum Implementation with Jira Software: <https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
- Agile Epics and User Story Architecture: <https://www.atlassian.com/agile/tutorials/epics>
- Sprint Planning Frameworks: <https://www.atlassian.com/agile/tutorials/sprints>
- Story Point Estimation: <https://www.atlassian.com/agile/project-management/estimation>